COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/08/2007

ESTIMATE SUMMARY 13:48:46

CONTID: C14551RA-ALT ESTIMATE NO: 0010 PROG SPEC YR:2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 176.( DAYS TIME ALLOW: 670 WORK DAYS
I 25 - Commercial to Main - NB PERCENT TIME: 26.27 ORIG TIME ALLOW: 670 WORK DAYS
PROJECT NO: IM 0251-166
I 25 - Commercial to Main - NB (ALT)
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/08/2007 DATE TIME STARTED 12/06/2006
9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006
DATE AWARDED 11/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 12/06/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 37,806,814.45 PARTICIPATING $ 9,131,626.57 $ 853,194.84
AWARD PROJECT AMT: $ 36,907,794.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 24.15% TOTAL EARNINGS 9,131,626.57 853,194.84
FUNDS AVAILABLE: $ 28,675,187.88 STOCKPILED MATERIALS 851,030.38 454,615.64
GROSS EARNINGS 9,982,656.95 1,307,810.48
TOTAL CLAIMS: $ 0.00 RETAINAGE -223,863.80 -25,595.85
SECURITIES ENCUMBERED 223,863.80 25,595.85
NET EARNINGS 9,982,656.95 1,307,810.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,982,656.95 1,307,810.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,307,810.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0010 13:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000 *CLEARING AND GRUBBING 1.095 0.995
LS 0.000 0.00
145,000.00000 0.995 144,275.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
Ls 0.000 0.00
105,000.00000 1.000 105,000.00
0015 202-00001 REMOVAL OF STRUCTURE 15.000 1.000
EACH 0.000 0.00
423.27000 1.000 423.27
0020 202-00033  REMOVAL OF PIPE 7.000 0.000
EACH 0.000 0.00
1,176.32000 0.000 0.00
0025 202-00090 *REMOVAL OF DELINEATOR 50.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0030 202-00195 REMOVAL OF MEDIAN COVER 18.000 0.000
SY 0.000 0.00
4.83000 0.000 0.00
0035 202-00200 *REMOVAL OF SIDEWALK 1,371.000 0.000
Sy 0.000 0.00
3.30000 0.000 0.00
0040 202-00203 REMOVAL OF CURB AND GUTTER 2,718.000 100.000
LF 0.000 0.00
3.19000 100.000 319.00
0045 202-00207 REMOVAL OF BRICK PAVERS 3,960.000 0.000
SY 214.000 1,979.50
9.25000 214.000 1,979.50
0050 202-00220 REMOVAL OF ASPHALT MAT 30,701.000 11,473.690
SY 214.000 541.42
2.53000 11,687.690 29,569.86
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 762.000 0.000
Sy 0.000 0.00

8.13000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 3,484.000 3,484.000
SF 0.000 0.00
2.28000 3,484.000 7,943.52
0065 202-00700 *REMOVAL OF LIGHT STANDARD 26.000 18.000
EACH 0.000 0.00
346.25000 18.000 6,232.50
0070 202-00750 *REMOVAL OF LUMINAIRE 26.000 18.000
EACH 0.000 0.00
173.13000 18.000 3,116.34
0075 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,694.91000 1.000 3,694.91
0080 202-00810 *REMOVAL OF GROUND SIGN 39.000 18.000
EACH 0.000 0.00
85.34000 18.000 1,536.12
0085 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,390.000 701.000
LF 0.000 0.00
2.79000 701.000 1,955.79
0095 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,681.89000 0.000 0.00
0100 202-04002 CLEAN CULVERT 8.000 0.000
EACH 0.000 0.00
5,685.45000 0.000 0.00
0105 203-00000 UNCLASSIFIED EXCAVATION 38,038.000 11,602.060
cY 0.000 0.00
8.15000 11,602.060 94,556.79
0110 203-01100 PROOF ROLLING 50.000 1.000
HOUR 0.000 0.00
195.93000 1.000 195.93
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS
0115 203-01500 BLADING 150.000 4.830
HOUR 0.000 0.00
152.51000 4.830 736.62
0120 203-01510 BACKHOE 150.000 5.000
HOUR 0.000 0.00
187.92000 5.000 939.60
0125 203-01597 POTHOLING 100.000 9.500
HOUR 3.000 983.70
327.90000 12.500 4,098.75
0130 208-00002 EROSION LOG (12 INCH) 1,508.000 1,200.000
LF 308.000 4,062.52
13.19000 1,508.000 19,890.52
0135 208-00011 EROSION BALES (WEED FREE) 240.000 0.000
EACH 0.000 0.00
159.03000 0.000 0.00
0140 208-00020 SILT FENCE 18,745.000 5,126.000
LF 730.000 1,971.00
2.70000 5,856.000 15,811.20
0145 208-00033 SEDIMENT TRAP 63.000 5.000
EACH 0.000 0.00
113.11000 5.000 565.55
0150 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
2,375.27000 1.000 2,375.27
0155 208-00050 STORM DRAIN INLET PROTECTION 25.000 13.000
EACH 0.000 0.00
125.17000 13.000 1,627.21
0160 208-00060 TEMPORARY SLOPE DRAIN (6 INCH) 700.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 5.750 5.500
EACH 0.250 828.15
3,312.59000 5.750 19,047.39
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
28,432.20000 0.000 0.00
0175 208-00205 EROSION CONTROL SUPERVISOR 375.000 94.500
HOUR 10.500 895.65
85.30000 105.000 8,956.50
0180 210-00810 *RESET GROUND SIGN 4.000 2.000
EACH 0.000 0.00
375.50000 2.000 751.00
0185 210-02900 RELAY RIPRAP 3.200 0.000
cY 0.000 0.00
58.14000 0.000 0.00
0190 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 1.000 593.82
593.82000 1.000 593.82
0195 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,187.63000 0.000 0.00
0200 210-04020 MODIFY INLET 2.000 0.000
EACH 0.000 0.00
771.96000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 18.000 0.000
ACRE 0.000 0.00
1,120.80000 0.000 0.00
0210 212-00032 *SOIL CONDITIONING 13.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
0215 213-00003 *MULCHING (WEED FREE) 18.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
0220 213-00061 *MULCH TACKIFIER 3,507.000 50.000
LB 0.000 0.00
2.67000 50.000 133.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0225 213-00100 *SOIL BINDER 13.000 0.610
ACRE 0.000 0.00
790.82000 0.610 482.40
0230 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 9,510.000 3,252.880
SY 0.000 0.00
1.99000 3,252.880 6,473.23
0235 216-00023 *SOIL RETENTION BLANKET (CLASS 3) 10,486.000 0.000
sy 0.000 0.00
9.39000 0.000 0.00
0240 217-00020 HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
56.89000 0.000 0.00
0245 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.500
LS 0.000 0.00
16,840.46000 0.500 8,420.23
0250 250-00050 *MONITORING TECHNICIAN 140.000 0.000
HOUR 44.500 5,620.35
126.30000 44.500 5,620.35
0255 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
LS 0.000 0.00
3,413.61000 0.000 0.00
0260 250-00110 *HEALTH AND SAFETY OFFICER 189.250 99.750
HOUR 89.500 15,769.90
176.20000 189.250 33,345.85
0265 250-00120 *MATERIAL SAMPLING AND DELIVERY 30.000 29.000
EACH 1.000 210.51
210.51000 30.000 6,315.30
0270 250-00200 MATERIAL HANDLING (STOCKPILE) 1,000.000 0.000
cY 111.000 1,181.04
10.64000 111.000 1,181.04
0275 250-00210 *SOLID WASTE DISPOSAL 1,000.000 0.000
cy 0.000 0.00
48.30000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS
0280 250-00220 *HAZARDOUS WASTE DISPOSAL 1,000.000 0.000
cy 0.000 0.00
45.46000 0.000 0.00
0285 304-06000 AGGREGATE BASE COURSE (CLASS 6) 34,319.000 96.150
TON 0.000 0.00
21.87000 96.150 2,102.80
0290 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,175.000 0.000
cy 0.000 0.00
32.38000 0.000 0.00
0295 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.000 0.000
TON 25.500 15,411.95
604.39000 25.500 15,411.95
0300 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 12,241.000 1,872.030
TON 0.000 0.00
114.58000 1,872.030 214,497.20
0305 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 6,498.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
0310 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 11,457.000 0.000
GAL 0.000 0.00
4.55000 0.000 0.00
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 236.330 0.000
sY 236.330 12,664.92
53.59000 236.330 12,664.92
0320 412-01200 CONCRETE PAVEMENT (12 INCH) 281.000 0.000
SY 0.000 0.00
128.01000 0.000 0.00
0325 420-00000 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000
sY 0.000 0.00
20.25000 0.000 0.00
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 0.000
SY 0.000 0.00
3.06000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS

0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 11.400
sy 0.000 0.00
2.80000 11.400 31.92
0340 503-00054 *DRILLED CAISSON (54 INCH) 47.000 0.000
LF 0.000 0.00
686.49000 0.000 0.00
0345 506-00030 GROUTED RIPRAP 12.000 0.000
cy 0.000 0.00
396.69000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 366.000 0.000
cY 88.000 11,898.48
135.21000 88.000 11,898.48
0355 506-00212 RIPRAP (12 INCH) 291.000 34.100
cy 0.000 0.00
153.88000 34.100 5,247.31
0360 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000
cY 0.000 0.00
2,164.99000 0.000 0.00
0365 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000
LF 0.000 0.00
102.64000 0.000 0.00
0370 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 202.500
LF 0.000 0.00
67.29000 202.500 13,626.23
0375 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 674.000 230.750
LF 0.000 0.00
97.97000 230.750 22,606.58
0380 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 166.000 0.000
LF 0.000 0.00
118.23000 0.000 0.00
0385 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 236.000 0.000
LF 0.000 0.00

130.57000 0.000 0.00
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0390 603-02185 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 109.000 24.000
PLACE)
LF 0.000 0.00
131.81000 24.000 3,163.44
0395 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
837.30000 0.000 0.00
0400 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 1.000
EACH 0.000 0.00
1,202.02000 1.000 1,202.02
0405 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
1,465.24000 0.000 0.00
0410 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,928.35000 0.000 0.00
0415 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
944.82000 1.000 944.82
0420 603-07180 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000
LF 0.000 0.00
386.88000 0.000 0.00
0425 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000
LF 0.000 0.00
682.72000 0.000 0.00
0430 603-10150 15 INCH CORRUGATED STEEL PIPE 1,215.000 1,215.000
LF 0.000 0.00
35.22000 1,215.000 42,792.30
0435 604-00305 INLET TYPE C (5 FOOT) 6.000 1.000
EACH 0.000 0.00
2,420.06000 1.000 2,420.06
0440 604-00315 INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00

6,064.81000 1.000 6,064.81
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0445 604-00350 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000
EACH 0.000 0.00
11,297.50000 0.000 0.00
0450 604-00505 INLET TYPE D (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,992.18000 0.000 0.00
0455 604-00515 INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
7,055.90000 0.000 0.00
0460 604-13005 INLET TYPE 13 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
2,776.24000 0.000 0.00
0465 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,316.28000 0.000 0.00
0470 604-13505 INLET TYPE 13 (DOUBLE) (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,333.35000 0.000 0.00
0475 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 0.000
EACH 0.000 0.00
6,572.30000 0.000 0.00
0480 604-19105 INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,742.03000 0.000 0.00
0485 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,859.23000 0.000 0.00
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 0.000
EACH 0.000 0.00
6,439.55000 0.000 0.00
0495 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00

10,401.99000 0.000 0.00
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0500 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
8,535.12000 1.000 8,535.12
0505 604-25010 VANE GRATE INLET (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,400.86000 0.000 0.00
0510 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,477.10000 0.000 0.00
0515 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,505.17000 0.000 0.00
0520 604-26020 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 0.000
EACH 0.000 0.00
12,649.28000 0.000 0.00
0525 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,779.40000 0.000 0.00
0530 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,603.98000 0.000 0.00
0535 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,010.19000 0.000 0.00
0540 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
0545 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,782.99000 0.000 0.00
0550 605-83560 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 48.000 0.000
LF 0.000 0.00

15.02000 0.000 0.00



CONTID: C14551RA-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 14551RA-ALTB2 ESTIMATE RUN 10/08/2007
PROJECT: IM 0251-166 ESTIMATE NO: 0010 13:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0555 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,104.000 0.000
LF 0.000 0.00
21.28000 0.000 0.00
0560 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0565 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000
LF 0.000 0.00
53.81000 0.000 0.00
0570 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000
LF 0.000 0.00
54.44000 0.000 0.00
0575 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 493.000 0.000
LF 0.000 0.00
77.59000 0.000 0.00
0580 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
636.75000 0.000 0.00
0585 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,248.01000 0.000 0.00
0590 606-01380 *TRANSITION TYPE 3H 5.000 0.000
EACH 0.000 0.00
729.32000 0.000 0.00
0595 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
591.35000 0.000 0.00
0600 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
343.30000 0.000 0.00
0605 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00

4,024.07000 0.000 0.00
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0610 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00
2,152.28000 0.000 0.00
0615 607-53172 *FENCE CHAIN LINK (72 INCH) 4,200.000 700.000
LF 0.000 0.00
17.52000 700.000 12,264.00
0620 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
719.47000 0.000 0.00
0625 608-00000 *CONCRETE SIDEWALK 1,315.000 51.100
SY 0.000 0.00
53.59000 51.100 2,738.45
0630 608-00010 *CONCRETE CURB RAMP 149.000 0.000
sy 0.000 0.00
97.91000 0.000 0.00
0635 608-00026 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000
SY 0.000 0.00
53.59000 0.000 0.00
0640 608-10010 SIDEWALK DRAIN 1.000 0.000
EACH 0.000 0.00
1,706.80000 0.000 0.00
0645 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 0.000
LF 0.000 0.00
14.22000 0.000 0.00
0650 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,931.000 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0655 609-40021 CURB TYPE 4 (SECTION B) (EPOXY) 172.000 0.000
LF 0.000 0.00
22.76000 0.000 0.00
0660 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000
SF 0.000 0.00

10.30000 0.000 0.00
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0665 610-00060 *MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000
SF 0.000 0.00
15.93000 0.000 0.00
0670 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000
LF 0.000 0.00
16.27000 0.000 0.00
0675 612-00001 *DELINEATOR (TYPE I) 170.000 0.000
EACH 0.000 0.00
15.93000 0.000 0.00
0680 612-00002 *DELINEATOR (TYPE II) 80.000 0.000
EACH 0.000 0.00
18.21000 0.000 0.00
0685 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
20.48000 0.000 0.00
0690 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0695 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0700 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,610.000 0.000
LF 0.000 0.00
14.86000 0.000 0.00
0705 613-07000 *PULL BOX (SPECIAL) 10.000 0.000
EACH 0.000 0.00
353.84000 0.000 0.00
0710 613-07000 *PULL BOX (SPECIAL) (LARGE) 9.000 0.000
EACH 0.000 0.00
2,196.03000 0.000 0.00
0710 MATERIAL ALLOWANCE LARGE PULL BOXES 0.000
EACH 9.000 7,668.54

852.06000 9.000 7,668.54
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0715 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
66,982.74000 0.000 0.00
0720 613-16000 *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000
EACH 0.000 0.00
661.64000 0.000 0.00
0725 613-16000 *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 0.000
EACH 0.000 0.00
2,351.69000 0.000 0.00
0730 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000
EACH 0.000 0.00
3,705.23000 0.000 0.00
0735 613-34250 *LIGHT STANDARD METAL (25 FOOT) 8.000 0.000
EACH 0.000 0.00
4,273.40000 0.000 0.00
0740 613-34300 *LIGHT STANDARD METAL (30 FOOT) 10.000 0.000
EACH 0.000 0.00
2,636.87000 0.000 0.00
0745 613-34350 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000
EACH 0.000 0.00
2,849.67000 0.000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 29.000 0.000
EACH 0.000 0.00
742.87000 0.000 0.00
0755 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 0.000
EACH 0.000 0.00
1,077.15000 0.000 0.00
0760 613-50100 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 0.000
EACH 0.000 0.00
6,790.94000 0.000 0.00
0765 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
377.33000 0.000 0.00
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0770 614-00011 *SIGN PANEL (CLASS I) 199.000 22.400
SF 0.000 0.00
18.21000 22.400 407.90
0775 614-00012 *SIGN PANEL (CLASS II) 437.000 32.800
SF 0.000 0.00
20.48000 32.800 671.74
0780 614-00013 *SIGN PANEL (CLASS III) 1,029.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0785 614-00040 *SIGN POST (SPECIAL) 73.000 0.000
LF 0.000 0.00
73.96000 0.000 0.00
0790 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
47.79000 0.000 0.00
0795 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 6.000 2.000
EACH 0.000 0.00
284.47000 2.000 568.94
0800 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 38.000 2.000
EACH 0.000 0.00
398.25000 2.000 796.50
0805 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
3,186.03000 0.000 0.00
0810 614-07000 *MASK SIGN LEGEND 6.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0815 614-07105 *MODIFICATION OF SIGN LEGEND 2.000 1.000
EACH 0.000 0.00
568.93000 1.000 568.93
0820 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

39,825.41000 0.000 0.00
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0825 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
43,239.02000 0.000 0.00
0830 614-80313 *BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
1,365.44000 0.000 0.00
0835 614-85005 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000
EACH 0.000 0.00
4,807.50000 0.000 0.00
0840 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
27,973.37000 0.000 0.00
0845 614-85125 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 1.000 0.000
EACH 0.000 0.00
44,942.07000 0.000 0.00
0850 619-10207 *20 INCH WELDED STEEL PIPE (JACKED) 300.000 300.000
LF 0.000 0.00
341.36000 300.000 102,408.00
0855 625-00000 *CONSTRUCTION SURVEYING 1.000 0.229
LS 0.028 14,783.19
527,971.19000 0.257 135,688.60
0860 626-00000 *MOBILIZATION 1.000 0.477
LS 0.000 0.00
,500,000.00000 0.477 1,669,500.00
0865 627-00002 *THERMOPLASTIC PAVEMENT MARKING 9,439.000 0.000
SF 0.000 0.00
3.41000 0.000 0.00
0870 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000
SF 0.000 0.00
28.45000 0.000 0.00
0875 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 173.250
GAL 0.000 0.00

56.89000 173.250 9,856.19
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0880 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,026.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
0885 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 669.000 0.000
(TYPE I)
SF 0.000 0.00
17.07000 0.000 0.00
0890 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000
SF 0.000 0.00
12.52000 0.000 0.00
0894 630-00000 FLAGGING CMO #3 635.000 635.000
HOUR 0.000 0.00
24.15000 635.000 15,335.25
0895 630-00007 *TRAFFIC CONTROL INSPECTION 670.000 84.000
DAY 11.000 1,063.92
96.72000 95.000 9,188.40
0900 630-00012 *TRAFFIC CONTROL MANAGEMENT 300.000 144.000
DAY 19.000 8,271.65
435.35000 163.000 70,962.05
0905 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 50.000 5.000
HOUR 0.000 0.00
85.34000 5.000 426.70
0910 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 0.000 0.00
341.36000 4.000 1,365.44
0915 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 3.500
EACH 0.000 0.00
79.65000 3.500 278.77
0920 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
96.72000 0.000 0.00
0925 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000 36.000
EACH 0.000 0.00

73.96000 36.000 2,662.56
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0930 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 51.500
EACH 0.000 0.00
85.34000 51.500 4,395.01
0935 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 10.000
EACH 0.000 0.00
96.72000 10.000 967.20
0940 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 792.000 179.000
SF 48.000 764.64
15.93000 227.000 3,616.11
0945 630-80348 *CONSTRUCTION INFORMATION SIGN 4.000 1.000
EACH 0.000 0.00
568.93000 1.000 568.93
0950 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500
EACH 0.000 0.00
18,092.12000 2.500 45,230.30
0955 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
2,275.74000 1.500 3,413.61
0960 630-80360 *DRUM CHANNELIZING DEVICE 220.000 110.000
EACH 0.000 0.00
45.51000 110.000 5,006.10
0965 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000
EACH 0.000 0.00
56.89000 15.000 853.35
0970 630-80370 *CONCRETE BARRIER (TEMPORARY) 15,946.000 7,973.000
LF 0.000 0.00
31.50000 7,973.000 251,149.50
0975 630-80378 GLARE SCREEN (TEMPORARY) 8,745.000 4,372.500
LF 0.000 0.00
15.36000 4,372.500 67,161.60
0980 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
13.65000 150.000 2,047.50
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0985 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 6.000 3.000
EACH 0.000 0.00
24,196.21000 3.000 72,588.63
0990 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A PARTNERING 50,000.000 2,970.875
FA 0.000 0.00
1.00000 2,970.875 2,970.88
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1015 700-70021 F/A ON-THE-JOB TRAINEE 6,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
1020 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1040 700-70034 F/A DISPUTE REVIEW BOARD 50,000.000 6,325.590
FA 0.000 0.00
1.00000 6,325.590 6,325.59
1045 700-70037 F/A CONTAMINATED SOIL 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70040 F/A RAILROAD - AMTRAK SHELTER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70042 F/A RAILROAD FLAGGING 75,000.000 11,769.860
FA 0.000 0.00
1.00000 11,769.860 11,769.86
1060 700-70074 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 100,000.000 33,808.830
FA 532.400 532.40
1.00000 34,341.230 34,341.23
1071 900-00012 ADDED ITEM (FOOT)/ MEDIAN BARRIER BREAK 0.000 0.000
LF 0.000 0.00
41.94000 0.000 0.00

CAT 0200 CURRENT AMT $ 12,661,449.37 $ 107,697.258% 3,457,136.19

CAT NO0201 LANDSCAPING

1080 207-00205 TOPSOIL 740.000 0.000
cY 0.000 0.00
15.33000 0.000 0.00
1085 210-00001 RESET STRUCTURE 8.000 0.000
EACH 0.000 0.00

166.43000 0.000 0.00
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1090 212-00006 *SEEDING (NATIVE) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
2,503.31000 0.000 0.00
1095 212-00047 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
1100 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
1105 213-00061 *MULCH TACKIFIER 400.000 0.000
LB 0.000 0.00
2.67000 0.000 0.00
1110 213-00065 *INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000
cy 0.000 0.00
77.38000 0.000 0.00
1115 213-00700  *LANDSCAPE BOULDER 150.000 0.000
EACH 0.000 0.00
221.88000 0.000 0.00
1120 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
27,877.79000 0.000 0.00
1125 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000
EACH 0.000 0.00
273.09000 0.000 0.00
1130 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
477.90000 0.000 0.00
1135 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000
EACH 0.000 0.00
38.69000 0.000 0.00
1140 304-04000 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000
TON 0.000 0.00
35.62000 0.000 0.00
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CAT NO0201 LANDSCAPING

1145 420-00200 *GEOTEXTILE (WEED BARRIER) 1,040.000 0.000
sy 0.000 0.00
2.05000 0.000 0.00
1150 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000
cY 0.000 0.00
145.19000 0.000 0.00
1155 601-01000 CONCRETE CLASS B 30.000 0.000
cy 0.000 0.00
721.19000 0.000 0.00
1160 601-40000 *MASONRY VENEER 275.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
1165 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1170 603-50024 24 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
103.65000 0.000 0.00
1175 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
901.80000 0.000 0.00
1180 622-20100 PRECAST COLORED CONCRETE CAP 133.000 0.000
LF 0.000 0.00
32.08000 0.000 0.00
1185 622-20200 SKATE BOARD PROTECTION 32.000 0.000
EACH 0.000 0.00
52.99000 0.000 0.00
1190 623-09900 *SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000
LS 0.000 0.00

19,612.31000 0.000 0.00
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CAT NO0201 LANDSCAPING

1195 623-09900 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000
LS 0.000 0.00
32,051.49000 0.000 0.00
CAT 0201 CURRENT AMT $ 348,035.33 § 0.00s 0.00

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1200 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET) (180 1.000 1.000
FEET)
EACH 0.000 0.00
145,000.00000 1.000 145,000.00
1205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,717.000 0.000
cY 0.000 0.00
22.90000 0.000 0.00
1210 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 0.000
cy 0.000 0.00
29.58000 0.000 0.00
1215 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1220 503-00024 *DRILLED CAISSON (24 INCH) 220.570 220.570
LF 0.000 0.00
153.11000 220.570 33,771.47
1225 503-00030 *DRILLED CAISSON (30 INCH) 808.200 808.200
LF 0.000 0.00
216.20000 808.200 174,732.84
1230 506-00206 RIPRAP (6 INCH) 37.000 0.000
cy 0.000 0.00
76.50000 0.000 0.00
1235 515-00120 *WATERPROOFING (MEMBRANE) 868.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
1240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000
LF 0.000 0.00

257.82000 0.000 0.00
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1245 601-03040 CONCRETE CLASS D (BRIDGE) 435.000 0.000
cy 0.000 0.00
558.07000 0.000 0.00
1250 602-00000 *REINFORCING STEEL 22,104.000 0.000
LB 0.000 0.00
0.74000 0.000 0.00
1255 602-00020 *REINFORCING STEEL (EPOXY COATED) 76,086.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1260 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,693.67000 0.000 0.00
1265 603-50015 15 INCH PLASTIC PIPE 85.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
1270 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 0.000
LF 0.000 0.00
95.78000 0.000 0.00
1275 613-00100 *1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 0.000
LF 0.000 0.00
15.26000 0.000 0.00
1280 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00
1285 618-10000 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 0.000
LF 0.000 0.00
589.61000 0.000 0.00
1285 MATERIAL ALLOWANCE 72" PRECAST CONCRETE U GIRDERS 357.000
LF 0.000 0.00
387.31000 357.000 138,269.67

CAT 0300 CURRENT AMT $ 1,089,224.98 $ 0.00$ 491,773.98
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CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP)

1290 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.120
P-18-BM)
LS 0.004 5,200.00
,300,000.00000 0.124 161,200.00
CAT 0301 CURRENT AMT $ 1,300,000.00 $ 5,200.00$ 161,200.00

CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER)

1295 202-00400  *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER) (318 1.000 1.000
FT)
EACH 0.000 0.00
450,000.00000 1.000 450,000.00
1300 631-10000  *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.120
P-18-BK)
LS 0.004 7,200.00
,800,000.00000 0.124 223,200.00
CAT 0302 CURRENT AMT $  2,250,000.00 $ 7,200.00 % 673,200.00

CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT)

1305 202-00400 *REMOVAL OF BRIDGE (NB I-25 VIADUCT) (1921 FEET) 1.000 0.218
EACH 0.782 97,750.00
125,000.00000 1.000 125,000.00
1310 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.167
P-18-BY)
LS 0.012 145,200.00
,100,000.00000 0.179 2,165,900.00
1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.974
L S -0.012 -1,182.10
98,508.43000 0.962 94,765.11
1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000
LS 1.000 354,025.91
354,025.91000 1.000 354,025.91
1311 900-00006 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0303 CURRENT AMT $ 12,225,000.00 $ 595,793.813% 2,739,691.02
CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP)
1315 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 1.000 0.195
P-18-CM)
L S 0.073 83,241.27
,140,291.35000 0.268 305,598.08
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CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP)

1316 900-00006 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 1,140,291.35 $ 83,241.27 $ 305,598.08

CAT NO0305 RETAINING WALLS

1320 206-00000 STRUCTURE EXCAVATION 30,933.000 23,244.050
cy 26.660 179.16
6.72000 23,270.710 156,379.17
1321 202-00001 REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
423.27000 3.000 1,269.81
1325 206-00100 *STRUCTURE BACKFILL (CLASS 1) 74,197.000 10,832.480
cy 5,583.480 127,861.69
22.90000 16,415.960 375,925.48
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 41,327.000 6,393.150
cY 4,782.750  141,473.75
29.58000 11,175.900 330,583.12
1330 MATERIAL ALLOWANCE STRAPS, BOLTS, NUTS FOR MSE 34,933.849
REIFORCEMENT OF SOIL
cy -4,782.750 -22,206.31
4.64300 30,151.099 139,991.55
1335 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
105,000.00000 0.000 0.00
1339 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 1,433.220 1,406.560
sy 26.660 160.49
6.02000 1,433.220 8,627.98
1340 504-04420 *PRECAST PANEL FACING 66,029.000 15,903.320
SF 5,174.290 82,788.64
16.00000 21,077.610 337,241.76
1340 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 11,953.710 116,309.60

9.73000 11,953.710 116,309.60
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CAT NO0305 RETAINING WALLS

1345 601-03050 CONCRETE CLASS D (WALL) 1,603.860 72.860
cy 0.000 0.00
354.78000 72.860 25,849.27
1350 602-00000 *REINFORCING STEEL 9,173.000 9,173.000
1B 0.000 0.00
0.74000 9,173.000 6,788.02
1355 602-00020 *REINFORCING STEEL (EPOXY COATED) 200,786.000 3,178.000
1B 0.000 0.00
0.87000 3,178.000 2,764.86
1360 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 361.000 78.000
LF 283.000 2,974.33
10.51000 361.000 3,794.11
1365 605-84000 SUBSURFACE DRAIN OUTLET 50.000 0.000
LF 0.000 0.00
23.88000 0.000 0.00
1370 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 298.000 0.000
LF 0.000 0.00
52.67000 0.000 0.00
1375 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,699.000 0.000
LF 0.000 0.00
95.78000 0.000 0.00
1380 609-24000 *GUTTER TYPE 2 SPECIAL 200.000 0.000
LF 0.000 0.00
10.53000 0.000 0.00
1385 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 0.000
LF 0.000 0.00
16.92000 0.000 0.00

CAT 0305 CURRENT AMT $ 5,554,215.75 $ 449,541.35$ 1,505,524.73

CAT NO0306 RESEARCH LIGHTING

1390 613-16000 *LUMINAIRE (SPECIAL) (LED) 93.000 0.000
EACH 0.000 0.00
1,706.72000 0.000 0.00

CAT 0306 CURRENT AMT $ 158,724.96 $ 0.00$ 0.00
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CAT NO0307 BRIDGE REPAIR
1395 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000 607.000
sy 0.000 0.00
14.76000 607.000 8,959.32
1400 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 266.230 266.230
SY 0.000 0.00
159.81000 266.230 42,546.22
1405 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
sy 0.000 0.00
305.54000 0.000 0.00
1410 202-00504 REMOVAL OF EXPANSION DEVICE 481.000 481.000
LF 0.000 0.00
85.55000 481.000 41,149.55
1415 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000
TON 0.000 0.00
604.39000 0.000 0.00
1420 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 716.030 716.030
TON 0.000 0.00
120.27000 716.030 86,116.93
1425 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
sy 0.000 0.00
9.76000 0.000 0.00
1430 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000
LF 0.000 0.00
217.36000 0.000 0.00
1431 518-02100 POLYMER MORTAR END DAM CMO #3 150.320 150.320
CF 0.000 0.00
475.00000 150.320 71,402.00
1435 518-03000 SAWING AND SEALING BRIDGE JOINT 0.000 0.000
LF 0.000 0.00
39.83000 0.000 0.00
1436 518-03100 RAPID CURE SILICONE JOINT SEAL CMO #3 481.000 481.000
LF 0.000 0.00
50.00000 481.000 24,050.00
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CAT NO0307 BRIDGE REPAIR
1440 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 44.520 44.520
cy 0.000 0.00
1,649.40000 44.520 73,431.29
1445 602-00000 *REINFORCING STEEL 265.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
CAT 0307 CURRENT AMT 352,203.02 $ 0.00$ 347,655.31
CAT NOO0308 RESEARCH CONCRETE
1331 206-00510 FILTER MATERIAL (CLASS A) 230.000 225.000
cY 5.000 283.95
56.79000 230.000 13,061.70
1450 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.000 0.000
cy 0.000 0.00
476.80000 0.000 0.00
1455 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 0.000
cY 0.000 0.00
528.17000 0.000 0.00
1460 601-03027 CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 0.000
cy 0.000 0.00
537.43000 0.000 0.00
1465 601-03027 CONCRETE CLASS D (SPECIAL) (WALL) 91.000 90.690
cY 0.000 0.00
519.11000 90.690 47,078.09
CAT 0308 CURRENT AMT 235,507.62 $ 283.95$ 60,139.79
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1470 620-00002 FIELD OFFICE (CLASS 2) 3.000 2.412
EACH 0.034 748.00
22,000.00000 2.446 53,812.00
1475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1480 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,844.67000 4.000 11,378.68
CAT 0400 CURRENT AMT $ 94,378.68 $ 748.00 $ 82,190.68
CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)
1485 202-00035 REMOVAL OF PIPE (SANITARY SEWER) 316.000 0.000
LF 0.000 0.00
17.55000 0.000 0.00
1490 603-50012 12 INCH PLASTIC PIPE (SANITARY SEWER) 667.000 0.000
LF 142.800 9,957.44
69.73000 142.800 9,957.44
1495 603-50018 18 INCH PLASTIC PIPE (SANITARY SEWER) 833.000 244.000
LF 184.000 17,824.08
96.87000 428.000 41,460.36
1500 604-30010 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 0.000
EACH 1.000 5,746.97
5,746.97000 1.000 5,746.97
1505 604-30015 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 9.000 0.000
EACH 4.000 24,576.36
6,144.09000 4.000 24,576.36
1510 604-30020 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
1515 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 150.000
LF 0.000 0.00
512.04000 150.000 76,806.00
CAT 0500 CURRENT AMT $ 282,886.37 $ 58,104.855s 158,547.13
CAT NO0501 UTILITIES BY CONTRACTOR (WATER)
1520 619-06080 8 INCH DUCTILE IRON PIPE (WATER) 40.000 0.000
LF 0.000 0.00
151.48000 0.000 0.00
1525 619-50480 6 INCH PLASTIC PIPE (WATER) 14.000 0.000
LF 0.000 0.00
216.61000 0.000 0.00
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CAT NOO0501 UTILITIES BY CONTRACTOR (WATER)
1530 619-50640 8 INCH PLASTIC PIPE (WATER) 445.000 0.000
LF 0.000 0.00
116.49000 0.000 0.00
1535 619-50960 12 INCH PLASTIC PIPE (WATER) 83.000 0.000
LF 0.000 0.00
137.49000 0.000 0.00
CAT 0501 CURRENT AMT $ 72,341.46 $ 0.00$ 0.00
CAT NOO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1540 613-00401 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 380.000 0.000
LF 0.000 0.00
14.88000 0.000 0.00
1545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 856.000 0.000
LF 0.000 0.00
16.57000 0.000 0.00
1550 613-07026 *PULL BOX (16"X24"X12") (ELECTRIC) 9.000 0.000
EACH 0.000 0.00
1,421.39000 0.000 0.00
1555 613-08110 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 0.000
EACH 0.000 0.00
8,737.09000 0.000 0.00
CAT 0502 CURRENT AMT $ 41,367.92 $ 0.00$ 0.00
CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE)
1560 210-04010 ADJUST MANHOLE (TELEPHONE) 2.000 0.000
EACH 0.000 0.00
593.82000 0.000 0.00
CAT 0503 CURRENT AMT $ 1,187.64 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMT $ 37,806,814.45 $1,307,810.48 $ 9,982,656.91



